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Waterfront Projects 
Updates 

• Old Dominion Boat Club 

 

• Robinson Terminal South 

 

• Robinson Terminal North 

 

• Windmill Hill Park Shoreline 
Rehabilitation 

 

• Carr – Indigo Hotel 
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Water Front Projects 
Construction Schedule  
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Estimat

ed days:

Propose

d Start:

Propose

d Finish:

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2016 Jan Feb Mar Apr Mar Jun Jul Aug Sep Oct Nov Dec 2017 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2018

Indigo Hotel 772 days 14-Sep 17-Jun DSUP 1.25.15  Demo & De-H2OExcavations Under Construction C/O

220 S. Union Street Neighborhood Surveys June - July

(210 Strand Street) Abatement Completed Demolition Begins  210 Strand

Underground Electrical Continues

Archaeology Continues

ODBC 472 days 15-Oct 16-Dec DSUP 8.14.2014 PROJECTED  Start Date (revised) C/O

0 Prince Street BAR Approval 9.2.2015

3rd  Final Site Plan (F3) received and reviewed

Submittal for permits anticipated

Parking Lot PROJECTED Possible Start Date, Undetermined

200 Strand St. 

RTS 707 days 16-Feb 17-Dec DSUP 2.18.14 PROJECTED Construction Process Begins C/O

2 Duke Street At 3rd Final  Site Plan  (F3) Submittal /C/Oo 4.17.2017

RTN 927 days 16-Jun 18-Dec DSUP Planning Commision Approval PROJECTED Start Date, Undetermined

500-501 N. Union Street
DSUP

Windmill Hill Park - Shore Rehab Permitting Process Begins PROJECTED Construction Process Begins

S. Union Street 17-Jul N/A

Strand St. Reconstruction - CITY Construction Process Begins

17-Jun 17-Sep

Overhead Electric Undergrounding -CITY Construction Process Begins

17-Jun 17-Aug

Flood Mitigation - CITY 18-Jul N/A 7.1.2018 PROJECTED

*LEGEND

* DSUP ISSUED

* CONSTRUCTION UNDERWAY

* DEMOLITION

* EXCAVATION

* CERTIFICATE OF OCCUPANCY

Schedule subject to change without notice

Waterfront Construction Schedule Living Timeline as of November 1, 2015



 
  

Alexandria Archaeology  
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CARR Update 

 

 

• Pile Driving  
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Follow Up Items 

 

• Haul Route Enforcement  

 

• Haul Route Signage 

 

• Windmill Hill Park 
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Construction Haul Route 
Signs Location 
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Windmill Hill Park 

 

• Public Awareness 
• Installation of Caution 

Signs at park exit 
points 
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Windmill Hill Park 

 

• Installation of  

  Playground Signs  
• Along park boundary on 

Union & Gibbon Streets 
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LOOK Crosswalk 
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Other Items 

 

• Proposed Increase in City 
Enforcement Personnel 

 

• RTN Haul Route Options  
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South Waterfront Community 
Meeting 10.15.2015 
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Next Steps & Next Ad Hoc 
Monitoring  Group Meeting  
 

• Action Items 

 

• Next Meeting-Waterfront Construction 
Monitoring  Group: December 7th @ 
5:30pm, Sister Cities Conference Room 
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Upcoming Waterfront 
Related Meetings 

 

• Planning Commission – Regular Public 
Hearing: November 5th  @ 7pm, Council 
Chambers 

• South Waterfront Community On Site 
November 12th  @ 9:30am   

• Waterfront Commission Meeting: 

  November 12th @ 5pm  

• Archaeology Commission Meeting: 

  November 18th @ 7pm  
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